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SECTION 01 00 00

GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 GENERAL INTENTION 

A. Contractor shall completely prepare site for building operations, 
including demolition and removal of portions of existing 
structures, and furnish labor and materials and perform work for 
VA Palo Alto Health Care Services Post Traumatic Stress Diagnosis 
Expansion and Renovation, and Pharmacy, as required by drawings 
and specifications. 

B. Visits to the Site by Bidders: N/A. 

C. VA Contacts: Department of Veterans Affairs, Office of 
Construction and Facilities Management (CFM), Office of 
Facilities Planning and Development (OFPD).  

1. Contracting Officer's Representative (COR).

2. Safety Officer.

3. Safety Specialist/Point of Contact.

4. Green Environment Management Service Coordinator (GEMS).

5. Chief, Engineering Service.

6. Construction Manager: TBD.

D. Offices of Polytech Associates, Inc., as Architect-Engineers, 
will render certain technical services during construction. Such 
services shall be considered as advisory to the Government and 
shall not be construed as expressing or implying a contractual 
act of the Government without affirmations by COR or his duly 
authorized representative. 

E. Before placement and installation of work subject to tests by 
testing laboratory, the Contractor shall notify the COR in 
sufficient time to enable VA personnel to be present at the time 
for adequate oversight of the taking and testing of specimens and 
field activities. Such prior notice shall be not less than three 
work days unless otherwise designated by the COR.

F. All employees of general contractor and subcontractors shall 
comply with VA security management program and obtain permission 
of the VA police, be identified by project and employer, and 
restricted from unauthorized access.

G. COR will assign specific routes and times for pathways, corridors 
and elevators for transportation of personnel, materials and 
equipment. Contractor shall continually clean up any dust, dirt 
or debris caused by jobsite ingress/egress.
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H. Dust and fume control shall be exercised during all construction 
operations. Workers shall be careful not to operate any vehicles, 
gas or diesel engines, or to perform any fume or dust generating 
process near a building air intake system. Noise shall be held to 
a minimum at all times. Jack-hammering, core drilling and other 
noisy or disturbing operations may have to be rescheduled or 
accomplished after hours to avoid interfering with surgery or 
patient care services.

I. VHA Directive 2011-36, Safety and Health during Construction, 
dated 9/22/2011 in its entirety is made a part of this section

1.2 STATEMENT OF BID ITEM(S) 

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, 
alterations, and  necessary removal of existing structures and 
construction and certain other items. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT,  specifications and drawings will be 
available for download from link provided by COR.

B. The Contractor shall maintain on the job site one (1) printed set 
of specifications, one (1) printed set of drawings, one (1) 
printed copy of all RFI’s and any documents that modify the 
original specifications and drawings.

1.4 ACCIDENT PREVENTION

A. Refer to 01 35 26 Safety Requirements Section 1.04

1. Avoid interruptions of Government operations and delays in 
project completion dates;

B. Whenever the Contracting Officer becomes aware of any 
noncompliance with safety requirements or any condition which 
poses a serious or imminent danger to the health or safety of 
personnel, the Contracting Officer shall notify the Contractor 
orally, with written confirmation, and request immediate 
initiation of corrective action. After receiving the notice, the 
Contractor shall immediately take corrective action. If the 
Contractor fails or refuses to promptly take corrective action, 
the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken. 
The Contractor shall not be entitled to any equitable adjustment 
of the contract price or extension of the performance schedule on 
any stop work order issued under this clause.

C. Contractor shall the above clause with appropriate changes in the 
designation of the parties in subcontracts. 

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The Security Plan defines both physical and administrative 
security procedures that will remain effective for the entire 
duration of the project.
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2. The General Contractor is responsible for assuring that all 
sub-contractors working on the project and their employees 
also comply with these regulations.

B. Security Procedures:

1. Contractor and subcontractor  employees shall not enter the 
project site without appropriate badge.  They will be subject 
to inspection of their personal effects when entering or 
leaving the project site.

2. Contractor shall Employee Daily Log of all personnel working 
on the site. The Employee Daily Log shall contain the 
employee’s (a) Full Name, (b) Employer/Company Name and (c) 
Occupation/Trade. The Employee Daily Log shall be submitted 
with the Contractor’s Daily Work Report.

3. Due to noise considerations, work on the project shall be 
performed between 8:00 am and 6:00 pm Monday through Friday, 
excluding National Holidays, unless approved in writing by the 
Contracting Officer. For working outside the these hours, the 
Contractor shall give two weeks’ notice to the Contracting 
Officer’s Representative so that oversight, security and escort 
arrangements can be provided for the employees.  This notice 
is separate from any notices required for utility shutdown 
described later in this specification (see Section 02 41 00 
"Demolition"). 

4. No photography of VA premises is allowed without written 
permission of the VA Public Affairs Officer. Submit request to 
COR.

5. VA Police are Federal Police Officers with full authority to 
make arrests, investigate crimes and issue traffic citations. 
Citations issued require an appearance in the Federal District 
Court and/or payment of a fine. Speed limits and other driving 
and parking codes are strictly enforced. Any vehicle left 
unattended for more than a few minutes may be cited by the VA 
Police.

6. Sexual harassment is strictly prohibited. This includes 
deliberate or unsolicited verbal comments or gestures of a 
sexual nature, unwelcome sexual advances, requests for sexual 
favors and/or other unwelcome verbal or physical conduct of a 
sexual nature.

7. Possession or use of non-prescription drugs or alcohol, 
including beer and wine, on the Health Care System grounds is 
strictly prohibited. Possession of firearms, knives with 
blades over 4”, ammunition, explosive devices and any item that 
may be considered an offensive weapon is strictly prohibited.  
This includes carrying such items in vehicles.

8. Health Care System does not have equipment,facilities, or 
personnel trained to handle serious injuries. Call 911 for 
emergency medical assistance and notify the Contracting 
Officer’s Representative and the VA Police.
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9. Vehicle authorization requests shall be required for any 
vehicle entering the site and such requests shall be submitted 
24 hours before the date and time of access. Access shall be 
restricted to picking up and dropping off materials and 
supplies. Separate permits shall be issued for Contractor and 
subcontractor employees for parking in designated areas only.

10. VA reserves the right to close down or shut down the 
project site and order General Contractor’s employees off the 
premises in the event of a national emergency or local 
disaster.  The Contractor may return to the site only with the 
written approval of the COR.

C. Guards: NOT USED

D. Key Control:

1. Contractor shall provide duplicate keys and lock combinations 
to the COR for the purpose of security inspections of every 
area of project including tool boxes and parked machines.

2. Contractor shall turn over all permanent lock cylinders to the 
VA locksmith for permanent installation. See Section 08 71 00, 
DOOR HARDWARE and coordinate.

E. Document Control:

1. Before starting any work, the General Contractor/Sub 
Contractors shall submit an electronic security memorandum 
describing the approach to following goals and maintaining 
confidentiality of “Sensitive Information”.

2. The General Contractor is responsible for safekeeping of all 
drawings, project manual and other project information.  This 
information shall be shared only with those with a specific 
need to accomplish the project.

3. Certain documents, sketches, videos or photographs and 
drawings may be marked “Law Enforcement Sensitive” or 
“Sensitive Unclassified”.  Secure such information in separate 
containers and limit the access to only those who will need it 
for the project.  Return the information to the COR upon 
request.

4. These security documents shall not be removed or transmitted 
from the project site without the written approval of COR.

5. All paper waste or electronic media hall be shredded, 
destroyed or erased in a manner acceptable to the VA.

6. Notify COR and Site Security Officer immediately when there is 
a loss or compromise of “Sensitive Information”.

7. All electronic information shall be stored in specified 
location following VA standards and procedures using an 
Engineering Document Management Software (EDMS).

a. Security, access and maintenance of all project drawings, 
both scanned and electronic shall be performed and tracked 
through the EDMS system.
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b. “Sensitive information” including drawings and other 
documents may be attached to e-mail provided all VA 
encryption procedures are followed.

F. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any 
vehicle entering the site and such request shall be submitted 
24 hours before the date and time of access. Access shall be 
restricted to picking up and dropping off materials and 
supplies.

2. Separate permits shall be issued for Contractor and its 
employees for parking in designated areas only.

1.6 FIRE SAFETY

A. Refer to 01 35 26 Safety Requirements Section 1.13.

B. When work requires removal of any ceiling tiles for more than 4 
hours in a 24-hour period in areas protected by a fire sprinkler 
system where the sprinkler heads are made less effective by space 
above the ceiling exceeding 18 inches, temporary provision shall 
be made for supplemental heat detectors with annunciation 
capability to the building/campus fire alarm system. Programmed 
wireless heat detector sensors (Honeywell #5809 or equal) with 
associated receiver (Honeywell #5881 or equal) and control panel 
(Honeywell Vista-20P or equal) are acceptable. Tie-in of the 
control panel to the building/campus fire alarm system will be 
made by the VA. Fifteen (15) days advance notice shall be given 
to the VA for scheduling the tie-in.

C. Hot Work: Perform and safeguard hot work operations in accordance 
with NFPA 241 and NFPA 51B. Welding, cutting metal or other 
burning or spark producing operations will require a hot work  
permit. Welding and/or burning operations are allowed only during 
normal working hours. Coordinate with COR to obtain permits from 
Facility Safety Officer at least 24 hours in advance of work.  
Evidence of training of all personnel assigned to be a fire watch 
shall be provided before Hot Work Permits will be issued. A fire 
watch is required for all hot work unless specified differently 
on the permit. The fire watch shall have fire extinguishing 
equipment readily available and be trained in its use and be 
familiar with facilities for sounding an alarm in the event of a 
fire. They shall watch for fires in all exposed areas, try to 
extinguish then otherwise sound the alarm. A fire watch shall be 
maintained for at least 30 minutes after completion of hot work.  

D. Dispose of waste and debris in accordance with NFPA 241. Remove 
from buildings daily. Waste and debris shall not be disposed of 
on station or in VA trash containers or dumpsters. The Contractor 
shall provide their own bin or dumpster; however, the use and 
location of such must be approved in writing by the Contracting 
Officer’s Representative. Construction waste and debris shall not 
be accumulated in corridors or other building areas where it 
might cause a fire or safety hazard.
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E. Smoke/Fire Barrier Penetrations: Penetrations to smoke or fire 
barrier walls, ceilings or floor slabs shall be properly sealed 
immediately with Hilti Fire Stop 601 or 635 for walls and 
ceilings and Hilti Fire Stop 657 for floor penetrations or 
approved equal.

1.7 OPERATIONS AND STORAGE AREAS 

A. The Contractor shall confine all operations (including storage of 
materials) on Government premises to areas authorized or approved 
by the COR. The Contractor shall hold and save the Government, 
its officers and agents, free and harmless from liability of any 
nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and 
utilities may be erected by the Contractor only with the approval 
of the COR and shall be built with labor and materials furnished 
by the Contractor without expense to the Government. The 
temporary buildings and utilities shall remain the property of 
the Contractor and shall be removed by the Contractor at its 
expense upon completion of the work. With the written consent of 
the COR, the buildings and utilities may be abandoned and need 
not be removed. 

C. The Contractor shall, as prescribed by the COR, use only 
established roadways, or use temporary roadways constructed by 
the Contractor when and as authorized by the COR. When materials 
are transported in prosecuting the work, vehicles shall not be 
loaded beyond the loading capacity recommended by the 
manufacturer of the vehicle or prescribed by any Federal, State, 
or local law or regulation. When it is necessary to cross curbs 
or sidewalks, the Contractor shall protect them from damage. The 
Contractor shall repair or pay for the repair of any damaged 
curbs, sidewalks, or roads. 

D. Working space and space available for storing materials shall be 
as determined by the Project Engineer. 

E. Workmen are subject to rules of VA Campus  applicable to their 
conduct. 

F. Execute work in so as to interfere as little as possible with 
normal functioning of the VA Campus as a whole, including 
operations of utility services, fire protection systems and any 
existing equiment, and with work being done by others. 

1. Do not store materials and equipment in other than assigned 
areas. 

2. Schedule delivery of materials and equipment to immediate 
construction working areas within buildings in use by VA in 
quantities sufficient for not more than two work days. Provide 
unobstructed access to VA Campus areas required to remain in 
operation. 
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G. Utilities Services: Provide temporary facilities, labor, 
materials, equipment, connections, and utilities to assure 
uninterrupted services. Where necessary to cut existing pipes, 
electrical wires, conduits, cables, etc., of utility services, or 
of fire protection systems or communications systems, they shall 
be cut and capped at suitable places where shown; or, in absence 
of such indication, where directed by COR. All such actions shall 
be coordinated with the Utility Company involved.

H. Construction Fence: Before construction operations begin, 
Contractor shall provide a chain link construction fence, six-
foot minimum height, around the construction area, material 
storage areas and dumpsters/waste locations. Contractor shall 
provide and maintain visual screening fabric for all fencing. 
Contractor shall provide gates as required for access with 
necessary hardware including hasps and locks. All gates shall be 
locked when no workers are present. Contractor shall coordinate 
with the COR to assure VA access at any time. Contractor shall 
remove the fence when directed by Contracting Officer's 
Representative. 

1. Contractor shall place all applicable safety signs as required 
by 29 CFR 1926, securely attached to fence or approved 
surface. Contractor shall also place construction area signs 
on the exterior of the construction fence alerting campus and 
contractor personnel that the fence is enclosing a 
construction area. Sign shall indicate Construction Area, 
Authorized Personnel Only, Hard Hats and safety shoes required 
- Spacing of signs shall not exceed 50' on center, with a 
minimum of one safety sign on each direction of fence. 

I. Work areas will be vacated by Government and turned over to 
Contractor after date of Notice to Proceed and after all pre-
construction activities have been completed and pre-construction 
submittals have been approved by the Contracting Officer’s 
Representative.

J. When a building is turned over to Contractor, Contractor shall 
accept entire responsibility therefore. 

1. Contractor shall maintain a minimum temperature of 4 degrees C 
(40 degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire 
protection and alarm equipment. In connection with fire alarm 
equipment, Contractor shall make arrangements for 
pre-inspection of site with Fire Department or Company (VA or 
municipal) whichever will be required to respond to an alarm 
from Contractor's employee or watchman. 

K. Utilities Services: Maintain existing utility services for the VA 
Campus at all times.



PTSD Expansion & Renovation DVA Project 640-394
VAPAHCS Buildings 334 & 360-J  
795 Willow Road, Menlo Park, CA

June 14, 2016
Bid Addendum 3

GENERAL REQUIREMENTS
01 00 00 - 8

100% Bid / CD 
Submission 

February 2, 2016

1. No utility service such as water, gas, steam, sewers or 
electricity, or fire protection systems and communications 
systems may be interrupted without prior approval of 
Contracting Officer’s Representative. Electrical work shall be 
accomplished with all affected circuits or equipment de-
energized. When an electrical outage cannot be accomplished, 
work on any energized circuits or equipment shall not commence 
without the Contracting Officer’s Representative prior 
knowledge and written approval. Refer to specification 
Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 
27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 
05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such 
services or systems to Contracting Officer’s Representative, in 
writing, six (6) weeks in advance of proposed interruption. 
Request shall state reason, date, exact time of, and 
approximate duration of such interruption. Approved outage 
dates are not guaranteed and are subject to VA operational 
requirements.

3. Contractor will be advised (in writing) of approval of 
request, or of which other date and/or time such interruption 
will cause least inconvenience to operations of the VA. 
Interruption time approved by Contracting Officer’s 
Representative may occur at other than Contractor's normal 
working hours.

4. In case of a contract construction emergency, service will be 
interrupted on approval of Contracting Officer’s 
Representative. Such approval will be confirmed in writing as 
soon as practical.

5. Whenever it is required that a connection fee be paid to a 
public utility provider for new permanent service connection 
to the construction project, for such items as water, sewer, 
electricity or gas, payment of such fee shall be paid by the 
Contractor unless specifically relieved in writing by the 
Government.

L. Abandoned Lines: Service lines such as wires, cables, conduits, 
ducts, pipes and the like, and their hangers or supports, which 
are to be abandoned but are not required to be entirely removed, 
shall be sealed, capped or plugged. The lines shall not be capped 
in finished areas, but shall be removed and sealed, capped or 
plugged in ceilings, within furred spaces, in unfinished areas, 
or within walls or partitions; so that they are completely behind 
the finished surfaces.

M. To minimize interference of construction activities with flow of 
VA Campus traffic, comply with the following: 
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1. Contractor shall not block any road or street, walkway or 
building egress without requesting approval from the 
Contracting Officer’s Representative. Submit written request 
two (2) weeks prior to proposed blockage. Keep roads, walks 
and entrances to grounds, to parking and to occupied areas of 
buildings clear of construction materials, debris and standing 
construction equipment and vehicles. Wherever excavation for 
new work crosses existing roads, at least one lane must be 
open to traffic at all times.

2. Method and scheduling of required cutting, altering and 
removal of existing roads, walks and entrances must be 
approved by the Contracting Officer’s Representative. 

N. Coordinate this contract with other construction operations as 
directed by Contracting Officer’s Representative. This includes 
the scheduling of traffic and the use of roadways.

1.8 ALTERATIONS 

A. Survey: Before any work is started, the Contractor shall make a 
thorough survey with the COR of areas of buildings in which 
alterations occur and areas which are anticipated routes of 
access, and furnish a signed report to the COR. This report shall 
list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, 
windows, walls and other surfaces not required to be altered 
throughout building. 

2. Existence and conditions of items such as plumbing fixtures 
and  electrical fixtures, equipment, signage, etc., venetian 
blinds, shades, etc., required by drawings to be either reused 
or relocated, or both.

3. Shall note any discrepancies between drawings and existing 
conditions at site. 

4. Shall designate areas for working space, materials storage and 
routes of access to areas within buildings where alterations 
occur and which have been agreed upon by COR. 

B. Any items required by drawings to be either reused or relocated 
or both, found during this survey to be nonexistent, or in 
opinion of COR to be in such condition that their use is 
impossible or impractical, shall be furnished and/or replaced by 
Contractor with new items in accordance with specifications which 
will be furnished by Government. Provided the contract work is 
changed by reason of this subparagraph B, the contract will be 
modified accordingly, under provisions of clause entitled 
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 
52.243-4 and VAAR 852.236-88). 

C. Re-Survey: Thirty days before expected partial or final 
inspection date, the Contractor and COR together shall make a 
thorough re-survey of the areas of buildings involved. They shall 
furnish a report on conditions then existing, of resilient 
flooring, doors, windows, walls and other surfaces as compared 
with conditions of same as noted in first condition survey 
report: 
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1. Re-survey report shall also list any damage caused by 
Contractor to such flooring and other surfaces, despite 
protection measures; and, will form basis for determining 
extent of repair work required of Contractor to restore damage 
caused by Contractor's workmen in executing work of this 
contract. 

D. Protection: Provide the following protective measures: 

1. Wherever existing roof surfaces are disturbed they shall be 
protected against water infiltration. In case of leaks, they 
shall be repaired immediately upon discovery. 

2. Temporary protection against damage for portions of existing 
structures and grounds where work is to be done, materials 
handled and equipment moved and/or relocated. 

3. Protection of interior of existing structures at all times, 
from damage, dust and weather inclemency. Wherever work is 
performed, floor surfaces that are to remain in place shall be 
adequately protected prior to starting work, and this 
protection shall be maintained intact until all work in the 
area is completed. 

1.9 INFECTION PREVENTION MEASURES

A. Refer to 01 35 26 Safety Requirements Section 1.12 & 1.13.

B. Implement the requirements of VA’s Infection Control Risk 
Assessment (ICRA) team. ICRA Group may monitor dust in the 
vicinity of the construction work and require the Contractor to 
take corrective action immediately if the safe levels are 
exceeded.

C. Establish and maintain a dust control program as part of the 
contractor’s infection preventive measures in accordance with the 
guidelines provided by ICRA Group . Prior to start of work, 
prepare a plan detailing project-specific dust protection 
measures, including periodic status reports, and submit to COR 
and Facility ICRA team for review for compliance with contract 
requirements. 

1.10 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from 
demolition of buildings or structures, or parts thereof, shall be 
disposed of as follows: 

1. Reserved items which are to remain property of the Government 
are identified by attached tags as items to be stored. Items 
that remain property of the Government shall be removed or 
dislodged from present locations in such a manner as to 
prevent damage which would be detrimental to re-installation 
and reuse. Store such items where directed by COR. 

2. Items not reserved shall become property of the Contractor and 
be removed by Contractor.
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3. Items of portable equipment and furnishings located in rooms 
and spaces in which work is to be done under this contract 
shall remain the property of the Government. When rooms and 
spaces are vacated by the Department of Veterans Affairs 
during the alteration period, such items which are NOT 
required by drawings and specifications to be either relocated 
or reused will be removed by the Government in advance of work 
to avoid interfering with Contractor's operation. 

4. Contractor is required to alert VA immediately in the event 
any known or suspected hazardous materials are disturbed or 
will need to be disturbed before proceeding with work. 
Hazardous materials, such as PCB’s, asbestos, lead paint, 
cleaning solutions and other harmful chemicals shall be 
disposed of in accordance with federal, state and local laws 
and regulations. In case of an accidental spill of hazardous 
materials, the Contractor shall take immediate action to 
contain the spill and notify the Contracting Officer’s 
Representative. Washing cement, plaster, paint, oil or grease, 
solvents, etc. into any drains is strictly prohibited. REPORT 
ANY ACCIDENTAL SPILLS THAT MAY RUN INTO STORM DRAINS 
IMMEDIATELY TO ENGINEERING SERVICE AT EXTENSION 62468.

5. Contractor shall provide a monthly summary of construction and 
demolition debris diversion and disposal, quantifying all 
materials generated at the work site and disposed of or 
diverted from disposal through recycling per SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT.

1.11 PROTECTION OF EXISTING  STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS 

A. The Contractor shall preserve and protect all structures, 
equipment, and vegetation on or adjacent to the work site, which 
are not to be removed and which do not unreasonably interfere 
with the work required under this contract.  The Contractor shall 
only remove trees when specifically authorized to do so and shall 
avoid damaging vegetation that will remain in place. If any limbs 
or branches of trees are broken during contract performance, or 
by the careless operation of equipment, or by workmen, the 
Contractor shall trim those limbs or branches with a clean cut 
and paint the cut with a tree-pruning compound as directed by the 
Contracting Officer’s Representative.

B. The Contractor shall protect from damage all existing 
improvements and utilities at or near the work site and on 
adjacent property of a third party, the locations of which are 
made known to or should be known by the Contractor. The 
Contractor shall repair any damage to those facilities, including 
those that are the property of a third party, resulting from 
failure to comply with the requirements of this contract or 
failure to exercise reasonable care in performing the work. If 
the Contractor fails or refuses to repair the damage promptly, 
the COR may have the necessary work performed and charge the cost 
to the Contractor.
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1.12 RESTORATION 

A. Remove, cut, alter, replace, patch and repair existing work as 
necessary to install new work. Except as otherwise shown or 
specified, do not cut, alter or remove any structural work, and 
do not disturb any ducts, plumbing, steam, gas, or electric work 
without approval of the COR. Existing work to be altered or 
extended and that is found to be defective in any way, shall be 
reported to the COR before it is disturbed. Materials and 
workmanship used in restoring work, shall conform in type and 
quality to that of original existing construction, except as 
otherwise shown or specified. 

B. Upon completion of contract, deliver work complete and undamaged. 
Existing work (walls, ceilings, partitions, floors, mechanical 
and electrical work, lawns, paving, roads, walks, etc.) disturbed 
or removed as a result of performing required new work, shall be 
patched, repaired, reinstalled, or replaced with new work, and 
refinished and left in as good condition as existed before 
commencing work. 

C. At Contractor's own expense, Contractor shall immediately restore 
to service and repair any damage caused by Contractor's workmen 
to existing piping and conduits, wires, cables, etc., of utility 
services or of fire protection systems and communications systems 
(including telephone) which are indicated on drawings and which 
are not scheduled for discontinuance or abandonment. 

D. Expense of repairs to such utilities and systems not shown on 
drawings or locations of which are unknown will be covered by 
adjustment to contract time and price in accordance with clause 
entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and 
"DIFFERING SITE CONDITIONS" (FAR 52.236-2). 

1.13 PHYSICAL DATA 

A. Data and information furnished or referred to below is for the 
Contractor's information. The Government shall not be responsible 
for any interpretation of or conclusion drawn from the data or 
information by the Contractor. (FAR 52.236-4)

1.14 LAYOUT OF WORK 

A. The Contractor shall lay out the work and shall be responsible 
for all measurements in connection with the layout. The 
Contractor shall furnish, at Contractor's own expense, all 
stakes, templates, platforms, equipment, tools, materials, and 
labor required to lay out any part of the work. The Contractor 
shall be responsible for executing the work to the lines and 
grades that may be established or indicated by the COR. The 
Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the COR 
until authorized to remove them. If such marks are destroyed by 
the Contractor or through Contractor's negligence before their 
removal is authorized, the COR may replace them and deduct the 
expense of the replacement from any amounts due or to become due 
to the Contractor. (FAR 52.236-17)
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1.15 AS-BUILT DRAWINGS

A. The contractor shall maintain one full size set of as-built 
drawings which will be kept current during construction of the 
project, to include all contract changes, modifications and 
clarifications.

B. All variations shall be shown in the same general detail as used 
in the contract drawings. To insure compliance, as-built drawings 
shall be made available for the COR's review, as often as 
requested.

C. Contractor shall deliver electronic CAD files of approved, 
completed as-built drawings to the COR within 15 calendar days 
after each completed phase and after the acceptance of the 
project by the COR.

1.16 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on VA 
Campus and, when authorized by the Contracting Officer’s 
Representative, such temporary roads which are necessary in the 
performance of contract work. Temporary roads shall be 
constructed by the Contractor at Contractor's expense. When 
necessary to cross curbing, sidewalks, or similar construction, 
they must be protected by well-constructed transitions.

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT 

A. Use of new installed mechanical and electrical equipment to 
provide heat, ventilation, plumbing, light and power will be 
permitted subject to compliance with the following provisions: 

1. Permission to use each unit or system must be given by COR. If 
the equipment is not installed and maintained in accordance 
with the following provisions, the COR will withdraw 
permission for use of the equipment. 

2. Electrical installations used by the equipment shall be 
completed in accordance with the drawings and specifications 
to prevent damage to the equipment and the electrical systems, 
i.e. transformers, relays, circuit breakers, fuses, 
conductors, motor controllers and their overload elements 
shall be properly sized, coordinated and adjusted. Voltage 
supplied to each item of equipment shall be verified to be 
correct and it shall be determined that motors are not 
overloaded. The electrical equipment shall be thoroughly 
cleaned before using it and again immediately before final 
inspection including vacuum cleaning and wiping clean interior 
and exterior surfaces. 

3. Units shall be properly lubricated, balanced, and aligned. 
Vibrations must be eliminated. 

4. Automatic temperature control systems for preheat coils shall 
function properly and all safety controls shall function to 
prevent coil freeze-up damage. 
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5. The air filtering system utilized shall be that which is 
designed for the system when complete, and all filter elements 
shall be replaced at completion of construction and prior to 
testing and balancing of system.

6. All components of heat production and distribution system, 
metering equipment, condensate returns, and other auxiliary 
facilities used in temporary service shall be cleaned prior to 
use; maintained to prevent corrosion internally and externally 
during use; and cleaned, maintained and inspected prior to 
acceptance by the Government.  Boilers, pumps, feedwater 
heaters and auxiliary equipment must be operated as a complete 
system and be fully maintained by operating personnel. Boiler 
water must be given complete and continuous chemical 
treatment.

B. Prior to final inspection, the equipment or parts used which show 
wear and tear beyond normal, shall be replaced with identical 
replacements, at no additional cost to the Government. 

C. This paragraph shall not reduce the requirements of the 
mechanical and electrical specifications sections. 

1.18 EXCLUSIVE TEMPORARY USE OF EXISTING ELEVATORS 

A. Exclusive use of existing elevators for handling building 
materials and Contractor's personnel will be permitted subject to 
following provisions:

1. Contractor shall coordinate all arrangements with the 
Contracting Officer’s Representative for use of elevators. The 
Contracting Officer’s Representative will ascertain that 
elevators are in proper condition. Personnel for operating 
elevators will not be provided by the Department of Veterans 
Affairs. 

2. Contractor covers and provides maximum protection of following 
elevator components: 

a. Entrance jambs, heads soffits and threshold plates. 

b. Entrance columns, canopy, return panels and inside surfaces 
of car enclosure walls. 

c. Finish flooring. 

3. Government will accept hoisting ropes of elevator and rope of 
each speed governor if they are worn under normal operation. 
However, if these ropes are damaged by action of foreign 
matter such as sand, lime, grit, stones, etc., during 
temporary use, they shall be removed and replaced by new 
hoisting ropes. 

4. If brake lining of elevators are excessively worn or damaged 
during temporary use, they shall be removed and replaced with 
new brake lining. 

5. All parts of main controller, starter, relay panel, selector, 
etc., worn or damaged during temporary use shall be removed 
and replaced with new parts, if recommended by elevator 
inspector after elevator is released by Contractor. 
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6. Place elevator in condition equal, less normal wear, to that 
existing at time it was placed in service of Contractor as 
approved by Contracting Officer’s Representative. 

1.19 TEMPORARY TOILETS 

A. Provide where directed, (for use of all Contractor and 
subcontractor employees) ample temporary sanitary toilet 
accommodations with suitable sewer and water connections; or, 
when approved by COR, provide suitable dry closets where 
directed. Keep such places clean and free from flies, and all 
connections and appliances connected therewith are to be removed 
prior to completion of contract, and premises left perfectly 
clean. 

1.20 AVAILABILITY AND USE OF UTILITY SERVICES 

A. The Government shall make all reasonably required amounts of 
utilities available to the Contractor from existing outlets and 
supplies, as specified in the contract. The amount to be paid by 
the Contractor for chargeable electrical services shall be the 
prevailing rates charged to the Government. The Contractor shall 
carefully conserve any utilities furnished without charge. 

B. The Contractor, at Contractor's expense and in a workmanlike 
manner satisfactory to the COR, shall install and maintain all 
necessary temporary connections and distribution lines, and all 
meters required to measure the amount of electricity used for the 
purpose of determining charges. Before final acceptance of the 
work by the Government, the Contractor shall remove all the 
temporary connections, distribution lines, meters, and associated 
equipment. 

C. Contractor shall install meters at Contractor's expense and 
furnish the COR a monthly record of the Contractor's usage of 
electricity as required. 

D. Heat: Furnish temporary heat necessary to prevent injury to work 
and materials through dampness and cold. Use of open salamanders 
or any temporary heating devices which may be fire hazards or may 
smoke and damage finished work, will not be permitted. Maintain 
minimum temperatures as specified for various materials. 

E. Electricity (for Construction and Testing): Furnish all temporary 
electric services.

1. Obtain electricity by connecting to the VA Campus electrical 
distribution system. The Contractor shall meter and pay for 
electricity required for electric cranes and hoisting devices, 
electrical welding devices and any electrical heating devices 
providing temporary heat. Electricity for all other uses is 
available at no cost to the Contractor. 

F. Water (for Construction and Testing): Furnish temporary water 
service.

1. Obtain water by connecting to the Medical Center  water 
distribution system. Provide reduced pressure backflow 
preventer at each connection. Water is available at no cost to 
the Contractor. 
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2. Maintain connections, pipe, fittings and fixtures and conserve 
water-use so none is wasted. Failure to stop leakage or other 
wastes will be cause for revocation (at COR's discretion) of 
use of water from Medical Center's  system. 

G. Fuel: Natural and LP gas and burner fuel oil required for boiler 
cleaning, normal initial boiler-burner setup and adjusting, and 
for performing the specified boiler tests will be furnished by 
the Government. Fuel required for prolonged boiler-burner setup, 
adjustments, or modifications due to improper design or operation 
of boiler, burner, or control devices shall be furnished by the 
Contractor at Contractor's expense.

1.21 NEW TELEPHONE EQUIPMENT

A. The contractor shall coordinate with the work of installation of 
telephone equipment by others. This work shall be completed 
before the building is turned over to VA.

1.22 TESTS 

A. Pre-test mechanical and electrical equipment, and systems, and 
make corrections required for proper operation of such systems 
before requesting final tests. Final test will not be conducted 
unless pre-tested. 

B. Conduct final tests required in various sections of 
specifications in presence of an authorized representative of the 
COR. Contractor shall furnish all labor, materials, equipment, 
instruments, and forms, to conduct and record such tests. 

C. Mechanical and electrical systems shall be balanced, controlled 
and coordinated. A system is defined as the entire complex which 
must be coordinated to work together during normal operation to 
produce results for which the system is designed. For example, 
air conditioning supply air is only one part of entire system 
which provides comfort conditions for a building. Other related 
components are return air, exhaust air, steam, chilled water, 
refrigerant, hot water, controls and electricity, etc. Another 
example of a complex which involves several components of 
different disciplines is a boiler installation. Efficient and 
acceptable boiler operation depends upon the coordination and 
proper operation of fuel, combustion air, controls, steam, 
feedwater, condensate and other related components. 

D. All related components as defined above shall be functioning when 
any system component is tested. Tests shall be completed within a 
reasonably short period of time during which operating and 
environmental conditions remain reasonably constant. 

E. Individual test result of any component, where required, will 
only be accepted when submitted with the test results of related 
components and of the entire system. 

1.23 INSTRUCTIONS 

A. Contractor shall furnish Maintenance and Operating manuals (hard 
copies and electronic) and verbal instructions when required by 
the various sections of the specifications and as hereinafter 
specified. 
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B. Manuals: Maintenance and operating manuals and one compact disc 
(four hard copies and one electronic copy each) for each separate 
piece of equipment shall be delivered to the COR coincidental 
with the delivery of the equipment to the job site. Manuals shall 
be complete, detailed guides for the maintenance and operation of 
equipment. They shall include complete information necessary for 
starting, adjusting, maintaining in continuous operation for long 
periods of time and dismantling and reassembling of the complete 
units and sub-assembly components. Manuals shall include an index 
covering all component parts clearly cross-referenced to diagrams 
and illustrations. Illustrations shall include "exploded" views 
showing and identifying each separate item. Emphasis shall be 
placed on the use of special tools and instruments. The function 
of each piece of equipment, component, accessory and control 
shall be clearly and thoroughly explained. All necessary 
precautions for the operation of the equipment and the reason for 
each precaution shall be clearly set forth. Manuals must 
reference the exact model, style and size of the piece of 
equipment and system being furnished. Manuals referencing 
equipment similar to but of a different model, style, and size 
than that furnished will not be accepted. 

C. Instructions: Contractor shall provide qualified, factory-trained 
manufacturers' representatives to give detailed instructions to 
assigned Department of Veterans Affairs personnel in the 
operation and complete maintenance for each piece of equipment. 
All such training will be at the job site. These requirements are 
more specifically detailed in the various technical sections. 
Instructions for different items of equipment that are component 
parts of a complete system, shall be given in an integrated, 
progressive manner. All instructors for every piece of component 
equipment in a system shall be available until instructions for 
all items included in the system have been completed. This is to 
assure proper instruction in the operation of inter-related 
systems. All instruction periods shall be at such times as 
scheduled by the COR and shall be considered concluded only when 
the COR is satisfied in regard to complete and thorough coverage. 
The Department of Veterans Affairs reserves the right to request 
the removal of, and substitution for, any instructor who, in the 
opinion of the COR, does not demonstrate sufficient 
qualifications in accordance with requirements for instructors 
above. 

1.24 GOVERNMENT-FURNISHED PROPERTY 

A. The Government shall deliver to the Contractor, the 
Government-furnished property shown on the drawings. 

B. Equipment furnished by Government to be installed by Contractor 
will be furnished to Contractor at the Medical Center.

C. Storage space for equipment will be provided by the Government 
and the Contractor shall be prepared to unload and store such 
equipment therein upon its receipt at the Medical Center. 
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D. Notify COR in writing, 60 days in advance, of date on which 
Contractor will be prepared to receive equipment furnished by 
Government. Arrangements will then be made by the Government for 
delivery of equipment. 

1. Immediately upon delivery of equipment, Contractor shall 
arrange for a joint inspection thereof with a representative 
of the Government. At such time the Contractor shall 
acknowledge receipt of equipment described, make notations, 
and immediately furnish COR with a written statement as to its 
condition or shortages. 

2. Contractor thereafter is responsible for such equipment until 
such time as acceptance of contract work is made by the COR. 

E. Equipment furnished by the Government will be delivered in a 
partially assembled (knock down) condition in accordance with 
existing standard commercial practices, complete with all 
fittings, fastenings, and appliances necessary for connections to 
respective services installed under contract. All fittings and 
appliances (i.e., couplings, ells, tees, nipples, piping, 
conduits, cables, and the like) necessary to make the connection 
between the Government furnished equipment item and the utility 
stub-up shall be furnished and installed by the contractor at no 
additional cost to the Government. 

F. Completely assemble and install the Government furnished 
equipment in place ready for proper operation in accordance with 
specifications and drawings. 

G. Furnish supervision of installation of equipment at construction 
site by qualified factory trained technicians regularly employed 
by the equipment manufacturer.

1.25 RELOCATED EQUIPMENT AND ITEMS 

A. Contractor shall disconnect, dismantle as necessary, remove and 
reinstall in new location, all existing equipment and items 
indicated by symbol "R" or otherwise shown to be relocated by the 
Contractor. 

B. Perform relocation of such equipment or items at such times and 
in such a manner as directed by the COR. 

C. Provide all mechanical and electrical service connections, 
fittings, fastenings and any other materials necessary for 
assembly and installation of relocated equipment; and leave such 
equipment in proper operating condition. 

1.26 CONSTRUCTION SIGN 

A. At each project site, pProvide a Construction Sign where directed 
by the Contracting Officer’s Representative. All wood members 
shall be of framing lumber. Cover sign frame with 24 gage 
galvanized sheet steel nailed securely around edges and on all 
bearings. Provide three 4 inch by 4 inch posts or equivalent 
round posts set four feet into ground. Set bottom of sign level 
at three feet above ground and secure to posts with through 
bolts. Make posts full height of sign. Brace posts with two by 
four inch material. Minimum sign size shall be 48”x48”.



PTSD Expansion & Renovation DVA Project 640-394
VAPAHCS Buildings 334 & 360-J  
795 Willow Road, Menlo Park, CA

June 14, 2016
Bid Addendum 3

GENERAL REQUIREMENTS
01 00 00 - 19

100% Bid / CD 
Submission 

February 2, 2016

B. Paint all surfaces of sign and posts two coats of white gloss 
paint. Border and letters shall be of black gloss paint, except 
project title which shall be blue gloss paint. 

C. Maintain sign and remove it when directed by the Contracting 
Officer’s Representative. 

D. Detailed drawing of proposed construction sign showing required 
legend and other characteristics of sign will be available from 
Contracting Officer’s Representative. 

E. Construction sign shall also be posted at each construction site 
entrance door.

1.27 SAFETY SIGN 

A. Provide a Safety Sign where directed by COR. Face of sign shall 
be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100 
mm by 100 mm (four by four inch) posts extending full height of 
sign and 900 mm (three feet) into ground. Set bottom of sign 
level at 1200 mm (four feet) above ground. Safety signs to be 
installed adjacent to each construction sign location indicated 
in Article "Construction Sign".

B. Paint all surfaces of Safety Sign and posts with one prime coat 
and two coats of white gloss paint. Letters and design shall be 
painted with gloss paint of colors noted. 

C. Maintain sign and remove it when directed by COR. 

D. Detailed drawing of safety sign showing required legend and other 
characteristics of sign will be available from Contracting 
Officer’s Representative.

E. Post the number of accident free days on a daily basis.

1.28 PHOTOGRAPHIC DOCUMENTATION 

A. Contractor to provide digital photographic exhibit of existing 
site and work performed.  Digital color photos shall be taken 
from a digital camera with a minimum of 7.0 megapixels.  Photos 
shall be transmitted to the COR by DVD in jpeg or tiff, and PDF 
formats.  Each photo’s electronic file size shall be a minimum of 
300k with a maximum file size of 1.5meg.

B. Photos shall document all phases of construction and shall be 
updated weekly until the project has been completed.  Photos 
shall be submitted each month along with the project invoice for 
monthly payment.

1.29 FINAL ELEVATION Digital Images

A. NOT USED

1.30 HISTORIC PRESERVATION 

A. Where the Contractor or any of the Contractor's employees, prior 
to, or during the construction work, are advised of or discover 
any possible archeological, historical and/or cultural resources, 
the Contractor shall immediately notify the COR verbally, and 
then with a written follow up. 



PTSD Expansion & Renovation DVA Project 640-394
VAPAHCS Buildings 334 & 360-J  
795 Willow Road, Menlo Park, CA

June 14, 2016
Bid Addendum 3

GENERAL REQUIREMENTS
01 00 00 - 20

100% Bid / CD 
Submission 

February 2, 2016

- - - E N D - - -


